DISTRICT 3

PHASE 1 CONSULTANT SCOPING & NEGOTIATION CHECK SHEETS

PTB No. 141 Item No. 10

P-93- 033-06 D-93- C-93- *R-93-

Route FAP 316 (IL 26) Location  From the lllinois 26 and I-80 interchange at Princeton
north on lllinois 26 to north of Red Covered Bridge
Road

Section (116)R&T

Description Widen IL 26 to match the IL 26 bridge over 1-80. Add left turn lanes at Progress Drive

County(ies) Bureau

Contract No. File No. D3# 2021 PPS No.
Scoping Meeting Date Time
Negotiation Meeting Date Time
Liaison Engineer's Name  William Raffensperger, P.E. Phone No. 815-434-8568

Fax No. 815_434_8553 E_Ma” William.Raffensperger@lllinois.gov
Location and Environment Engineer  Ted Fultz Phone No. (815) 434-8469
Studies and Plans Engineer Rick Powell Phone No.  (815) 434-8423

Consultant’'s Name

Address

Telephone No. Fax No. E-Mail

Consultant Project Consultant Project

Manager Engineer

Telephone Telephone

Sub-Consultant (if any) Telephone
Telephone
Telephone

DBE % Complexity Factor
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Introduction - Exchange of Business Cards

™o

= Q@

Attendance Roster

Minutes - to be taken by Consultant (this meeting and all others). The Phase 1 Consultant Scoping &
Negotiation Check Sheets are to be included as part of Minutes.

Telephone Conversation Log - to be taken by Consultant (submit with invoices or as directed).

Route, Section, County,. P-93-No., D3 # and Studies and Plans Engineer to appear on all
correspondence along with - RE: (location description) example letter format given to Consultant.

Review of Design Memorandum 17-05 (Consultant Negotiations).
Discuss EEO Participation.

Discuss Consultant Employee Utilization Form.

Discuss Consultant QC/QA Plan.

Timetable for Negotiations

a
b.
c
d

Selection Date:October 4, 2006

Initial meeting (within 3 W.D. of selection):

Submittal of initial meeting minutes (within 2 W.D. after initial meeting):

Consultant to furnish estimated man-hours, direct costs and supporting data (within 2 W.D. after initial
meeting):

Complete negotiations and man-hours between the District and Consultant (within 10 Days after
selection):

Consultant is to submit final package and supporting data (within 10 days after selection):

District to submit two (2) copies of the completed proposal package to Consultant Services (within 10
days after selection): .

Estimated authorization to proceed (2 months after submittal of completed proposal package)

Note: A bar chart must be submitted with the proposed consultant contract, detailing all work from
negotiations through the end of the project. This bar chart, with progress shown, is to be submitted
with each invoice. The invoice cover letter should address work accomplished for the invoice period,
work to be accomplished next period, and items needed from the Department, and any problems with
schedules being met. These progress reports should be turned in monthly, even if the Consultant
does not submit an invoice.
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3. Discussion - Project location and Scope of Work.

a. Project limits: From the lllinois 26 and I-80 interchange at Princeton north on lllinois 26 to north of
Red Covered Bridge Road

b. Existing and Proposed Conditions

Posted Speed 45 mph Design Speed 45 mph CRS (Year)
ADT (2006) SU% MU%
North Leg of Interchange 9350 8.7% 13.0%
Between Truck Stop Entrances 6800 8.8% 11.0%
North of Progress Drive 4750 8.9% 5.8%
South of Red Covered Bridge Road 3850 13.0% 5.2%
North of Red Covered Bridge Road 3450 14.5% 5.8%
Truck Route (Y/N) Y Class Il (1, 1, 1)

Functional Classification OPA

Existing Proposed
Clear Zone 18 & 10’ 10’ & 1.5 FACE OF
CURB

Roadway Width
Pavement Width
No. Lanes 2
Shoulder Width
Shoulder Type
Curb & Gutter Type N B-6.24
Cross Section

Rural (Y/N) & Length Y Y

Urban (Y/N) & Length N/A Y
Ditches Y
Storm Sewer Y
Traffic Signals Y Y
Sidewalks Y
Street Lighting @ Interchange TBD
Guardrail Y
Rail Road Crossings N
Retaining Walls
Horizontal Curves with Posted N/A

Advisory Speed Limit
Other:
Structures No. Existing Width Proposed Width Treatment

Double 8.58’ x 7' Box R&R
5' x 5’ Box R&R
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c. Proposed Design Standards:

Construction/Reconstruction [ | 3-R XXXXX 4-R | | other [ ]
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Sideroads/Intersections:

IDS Required (Y/N)  Yes Realignments: Horizontal (Y/N) Y

IDS Location #1  North Ramp Intersection Vertical (Y/N)

Location

Radii Widening (Y/N) Yes

Add Turn Lanes (Y/N) Yes

Signals (Y/N) Yes

Other
IDS Required (Y/N) Y Realignments: Horizontal (Y/N)
IDS Location #2  Progress Drive Vertical (Y/N)
Location
Radii Widening (Y/N) Y
Add Turn Lanes (Y/N) N
Signals (Y/N)
Other
4.  Work Items
a.  Survey/Aerial
Mapping (Y/N) Recon. (Y/N)
Scale: Delivery Date
b. Survey
Cross Sections (Y/N) Y Digital Terrain Model (Y/N) Y
Sideroads (Y/N) Y Topo (Y/N) Y CADD (Y/N) Y

Discuss consultant survey data format.
c. Right-of-Way

Number of Estimated Parcels
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d. Bridge Condition Reports

S.N./Location

S.N./Location

S.N./Location

e. Hydraulic Report

S.N./Location Double 8.58 x 7’ box culvert

S.N./Location 5’ x5’ box culvert

S.N./Location

f. Soils Report (Y/N) Soils Borings (Y/N)

Retaining Walls (Y/N) Retaining Wall Type Study (Y/N)

Pavement Cores (Y/N)

Traffic Management Analysis (Y/N) Y

Drainage Report

g. Anticipated Environmental Level (check one)

Categorical Exclusion Y

Environmental Assessment/FONSI (EA)

Categorical Exclusion
1. Pre-Coordination

ECAD
Environmental Impact State (EIS)

2. Hazardous Waste and Environmental Surveys by District

ECAD, EA, or EIS
1. Notice of Intent (Y/N)
2. Scoping Meeting (Y/N)
3. Purpose of and Need for Action Section (Y/N)
4 Affected Environment Section (Y/N)
a. Environmental Inventory Map (Y/N)
b. Land Use Map (Y/N)
Alternatives Section (Y/N)
Environmental Consequences Section (Y/N)
7. Technical Studies & Reports
a. Socio-Economic
1. Technical Study (Y/N)
2. Separate Report (Y/N)
b. Agricultural
1. Technical Study (Y/N)
2. Separate Report (Y/N)
c. Section 4(f) Evaluation (Y/N)
d. Air Quality
1. Technical Study (Y/N)
2. Separate Report (Y/N)

oo
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e. Noise Analysis
1. Technical Study (Y/N)
2. Separate Report (Y/N)
f. Water Quality
1. Technical Study (Y/N)
2. Separate Report (Y/N)
g. Floodplain
1. Technical Study (Y/N)
2. Separate Report (Y/N)
h. Natural Resources
1. Wetland Studies (Y/N)
a) Summarize and incorporate IDOT
Studies (Y/N)
b) Mitigation Plan (Y/N)
2. Upland Vegetation/Habitat
a) Tree Survey (Y/N)
b) General Vegetation Survey (Y/N)
c) Revegetation Plan (Y/N)
3. Threatened & Endangered Species
a) Special Studies by Consultant (Y/N)
4. Hazardous Waste Studies
a) Summarize and Incorporate IDOT
Studies (Y/N)

h. Public Involvement - Hearing (Y/N)
Informational Meeting (Y/N)
Property Owner Contact Letters by District

Agency Coordination (Y/N)
NEPA 404 Process (Y/N)
Local Coordination (Y/N)
Participation (Y/N)

Project Schedule

Engineering report type: Project Report PR (DR, PR, SIR, CR)

Phase | to be completed within months of Authorization to Proceed.

Due Date

Estimated starting date
Report Rough Draft Submittal

# of Copies

Initial Cross Sections

Re-Submittal of Reviewed Report to Consultant

Submittal of Revised Draft Report to District for In-House Circulation

Revised Cross Sections

District Submits to Consultant In-House Reviewed Report w/Comments

Consultant Submits Revised Prefinal Report

Public Hearing

Submittal of Final Report

Due Date
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Final Cross Sections

Design Approval

Environmental Report Type (EA or EIS)

Rough Draft Submittal

Re-Submittal of Reviewed Report to Consultant

Submittal of Revised Report to District

Submit Final Report

Other Submittals Due Date # of Copies
Draft Final Draft Final

a. Hydraulic Reports (Includes 60 days review time by the District.)

Double 8.58' x 7’ Box
Culvert

5" x 5’ Box Culvert

b.  Bridge Condition Reports (Includes days review time by the District.)
c.  Soils Reports (Includes days review time by the District.)
d. Right-of-Way Plans & Plats (Includes days review time by the District.)

e. Drainage Reports (Includes 60 days review time by the District.)

Storm Sewer

f. Traffic Management Analysis — To be included in report. (Includes 30 days review time by the
District.)

g. Other:
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7. The following items are being furnished to the Consultant. (The Consultant is to verify all material has
been received.) (F = Furnished at Scoping Mtg.; N = Not Applicable)

X Old Plans
Example Hydraulic Report
Example Bridge Condition Report
Example Aerial Mosaic with Required Information
X Example Project Report
X Example Traffic Management Analysis (TMA)
Excerpts from District Bridge Maintenance Files
Structure Information System Master Report
Scoping Meeting Minutes
Key Route Map
Applicable County or City Maps
Traffic ADT's
Crash Data (3 Year Period)
Safety Stations
Example Invoice Cover Letter
List of Information Needed to Send with Agreement for Process by Consultant Services
Aerial Photography (Mosaics)
X Aerial Mapping
R.O.W. Strip Maps
Existing Survey Data
Consultant Negotiation Policy (dated October 20, 1989)
Progress Schedule Bar Chart
Example Cross Sections
Existing Utility Information (if available)
Quality Assurance (memo dated August 29, 1990)
Quality Assurance (memo dated January 16, 1992)
Quality Assurance (memo dated February 25, 1992)
Revegetation Plan
District 3 Public Involvement Check Sheet
District 3 QC/QA Draft Report Check Sheet
Wetlands Maps
Example Public Hearing Pamphlet
Example Public Hearing Newspaper Advertisement
Example Correspondence Letterhead
X Project Correspondence To Date
Soils Maps

XXX

Other:
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8.

Report Preparation

a.

Cross Sections should show the following:

- Existing and proposed ROW, TE, PE, etc.

- Label foreslopes and backslopes (i.e. 3:1, 4:1, etc.).

- Ditch grades, flow line elevation and flow arrows.

- Indicate high or low points.

- Proposed roadway template. If revising vertical profile, show centerline profile elevation.
- Side road and entrance grades (existing and proposed).

- Removal items (gutter, trees, etc.).

- Drainage structure extension, flow line elevations, etc.

- Utilities (if available).

Aerial Mosaics or Plan & Profile Sheets should show the following:

- Access control, if applicable.

- Show all entrances and label (PE) private entrance, (CE) commercial entrance
- Existing and proposed ROW, TE, PE, etc.

- Removal items.

- Location and proposed treatment for erosion control features and guardrail.
- Project drainage layout (onsite and offsite)

- Existing and proposed culvert treatments.

- Proposed roadway improvements.

- Handicap ramp locations.

- Sidewalk removal and replacement locations.

- Property lines.

- Property owners’ names.

- North arrows, scales.

Crash Analysis
High Crash Location (Y/N) N
Exhibits (Y/N) Mosaics (Y/N) Tabulation & Summary (Y/N) N

Items provided by District:

- 3 year Crashes

- High crash locations (if any)

- Wet weather crash printout

- Collision diagrams

- Safety route log stations

- Involvement/maneuver codes

- Crash facts booklet (latest edition)

(Consultant shall provide exhibits of crashes and discussion of crashes, including any high crash
locations, wet weather crashes and utility pole crashes.)

Trees (review Department Policy Len-14)

- ldentify tree involvement areas.

- Mitigation.

- Propose methods of minimizing tree removal
- Coordination with IDOC may be required.

Horizontal and Vertical Alignment (refer to 3R Policy)
- Prepare tables for each and discussion (refer to Phase | Project Development Guidelines)

Intersections
- 1.D.S. required (Y/N) Y. (See page 4 for IDS locations.)
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- Sideroad approach grades according to 3R Policy or a request deviation from policy based on
low sideroad ADT, no crash problems, or no maintenance problems.

- Intersection Sight Distance - Case Il sight distance (600’) should be provided for the stopped
approaches along the highway.

Ditch Configuration

- Ditches should have 1:4 to 1:6 f.s. and 1:3 b.s. but may vary in relation to prevailing slopes.
Ditches should be at least 2 feet wide and 3 feet deep. This may also vary, based on drainage.
Refer to BDE Chapter 34 “Cross Section Elements” for further guidance.

Guardrail (refer to appropriate policy; i.e., 3R, BDE Chapter 38, or Design Memorandum 96-29.

Culverts (refer to 3R Policy).

- If culvert work is proposed at field entrance, widen to 20’ width.

- Extending cross road culverts versus use of guardrail. Address upstream and downstream flow
lines and need for TE’s and/or PE’s.

Erosion and Sediment Control (BDE Procedures Memo 98-32). Complete and include in the report
Attachment 1 “Erosion and Sediment Control Analysis Form”.

General Discussion Iltems

e

Consultant to video tape the project. (Y/N) Y

The Consultant will supply the District with names and addresses of hazardous mailbox supports as
well as a description and picture of the support. (Y/N) Y

The Consultant will supply pictures of all cross road and entrance culverts on the project. (Y/N) Y
Discuss extra work provisions. The Consultant is to notify the Department in a timely manner if there is
a problem with man-hours as the project progresses.

All contracts with public agencies, property owners, should be coordinated through the District Office.
The Consultant shall provide a written response to all District report review comments.
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